ADOT Pavement Design Report - February 2017

Intermodal Transportation

Activity Dist Bid Date Date
Route  Beg MP Tracs Cost X 1000 Bid Ready Initial Status
City End MP CP Project Name Project # Fiscal Yr. Funding Designer Final Report #
FO1K AJO HISTORIC DEPOT RESTORATION  SL65901C SYSTEM ENHANCEMENT- T
SR OTHER ENHAN
AJO TEA-PPM-0(212)A
K. Ahmed
Designers Comment  Consultant Design PROJ MGR: CLARK PH:520-388-4252
MB1K COOLIDGE AVENUE SS87301C DESIGN / T 4/30/2014 10/3/2012
RECONSTRUCTION
CLG CLG-0(200)A $1,000 04/02/2014 9/26/2013 12-71 LGR
14 A. Rana
Designers Comment  Consultant Design PROJ MGR: DAVIDSON PH: 712:8534
DR1K SAN XAVIER RD: MISSION TO LOS SS73801C PAVEMENT T
REA PRESERVATION
ITO ARRA-ITO-0(200)
M. Salahuddin
Designers Comment  Consultant Design
WN1J SANTA CRUZ RIVER SHARED USE SL64901C PATHWAY & T
PATH LANDSCAPING
ENHANCEMENT
MRN TEA-MRN-0(201)A
A. Rana
Designers Comment  Consultant Design
CX1G INA BRIDGE OVER SANTA CRUZ SB41301C BRIDGE REPLACEMENT T 6/20/2013
MRN BR-MRN-0(014)A  $4,000 05/20/2013
13 A. Rana
Designers Comment  Consultant Design PROJ MGR: DAVIDSON PH: 712:8534
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LJIM CRAWFORD ST: SONOITA AVE - Sz03501C PAVEMENT T 11/3/2014 6/18/2014
MCNAB DR. PRESERVATION
NOG NOG-0( )A 10/01/2014 3/10/2016
15 M. Salahuddin
Designers Comment PROJ MGR: ANDERSON PH: 712-7607
PB1G TERRACE AVE FROM I-19 TO BORDER SL52301C SIDEWALK & LNDSCAPE T
IMPROVMNTS
NOG TEA-NOG-0(005) 9/29/2009 09-65 LGR
A. Rana
Designers Comment  Consultant Design, Speedie & Associates PROJ MGR: CANNON PH: 520-620-5428
GF1L CANADA DEL ORO PATHWAY PH Il SL67701C PATHWAY AND BRIDGE T
CONSTRUCTION
ORV ORV-0(236)A
M. Salahuddin
Designers Comment  Consultant Design
AQ1lJ VAT ITOM VOO'S PEDESTRIAN PATH SL62701C CONSTRUCT A T 3/10/2009
PEDESTRIAN PATH
PAS TEA-PAS-0(200) 09-25 LGR
09 M. Salahuddin
Designers Comment  Consultant Design PROJ MGR: CLARK PH:520-388-4252
MX1K VALENCIA ROAD - WESTOVER TO SS85701C STREET LIGHTING, CURBS T 8/10/2011
CARDINAL AND SIDEWALK
PPM PPM-0(216)A $500 07/29/2011
12 A. Rana
Designers Comment  Consultant Design PROJ MGR: ANDERSON PH: 712-7607
QX1J MOUNTAIN TO FIRST AVENUES SL63601C MULTI-USE PATH T
URBAN PATHWAY
PPM ( ) TEA-PPM-0(217)
M. Salahuddin

Designers Comment  Consultant Design
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VNIL MANZANITA ELEMENTARY SAFE S$Z02001C SYSTEM ENHANCEMENT - T
ROUTES TO SCHOOL SAFETY IMPROVEMENTS
PPM PPM-0(233)A
K. Ahmed

Designers Comment  Consultant Design

JM1L VALENCIA ROAD: WADE RD TO MARK  SS97501C WIDEN ROADWAY T 6/24/2013

PPM RD STP-PPM-0(230)A $6,026
13 K. Ahmed

Designers Comment  Consultant Design PROJ MGR: ANDERSON PH: 712-7607

DP1K PIMA COUNTY PAVEMENT SS73901C PAVEMENT T

PRESERVATION PRESERVATION
PPM ARRA-PPM-0(214)
A. Rana

Designers Comment  Consultant Design

SF1J COTARO FAMS ROAD / MAGEE ROAD  SS69301C ROAD WIDENING, T
REALIGNMENTS, |
PPM STP-PPM-0(209)A  $3,425
M. Salahuddin
Designers Comment  Consultant Design
WZ1H LA CANADA DRIVE-RIVER ROAD TO SS63901C WIDEN TO 4 LANES T
INA
PPM PPM-0(201)A
K. Ahmed
Designers Comment  Consultant Design
DQ1K PIMA COUNTY-SABINO CANYON SS74001C PAVEMENT T
PRESERVATION
PPM ARRA-PPM-0(215)
A. Rana

Designers Comment  Consultant Design
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RY1H KINGS RANCH ROAD PATHWAY SL55701C CONST MULTI-USE T
PATHWAY
PPN PPN-0(037)
C. Obispo
Designers Comment  Consultant Design PROJ MGR: GASSER  PH: 712-4603
EMIM RIO RICO DR & PENDLETON DR SS99801C ROAD INTERSECTION T 1/2/2015
INTERSECTION IMPROVE IMPROVEMENTS
sscC SSC-0(204)T 12/01/2014
15 A. Galvez
Designers Comment  Consultant Design PROJ MGR: ANDERSON PH: 712-7607
MV1M CITY OF TUCSON - SH56801C IMPLEMENT SAFETY T 6/25/2050
4TH/CONGRESS/TOOLE IMPROVEMENTS BASED
ON ROAD SAFETY
TUC TUC-0(247)A $137 TBD
13 K. Ahmed
Designers Comment PROJMGR: REEVES  PH:712-8283
PU1K KOLB ROAD CONNECTION TO SS86501C ROADWAY AND SIDEWALK T 6/20/2014
SABINO CANYON IMPROVEMENTS
TUG TUC-0(233)A $11,750 05/16/2014
14 A. Rana
Designers Comment  Consultant Design PROJ MGR: ANDERSON PH: 712-7607
0 KQ1M CENTRAL AV:ARIZONA BLVD TO MAIN  SL71301C SYSTEM ENHANCEMENT T
ST, COOLIDGE (OTHER ENHANCEMENTS)
cLG CLG-0(205)A
A. Galvez

Designers Comment
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0 BZ1N CENTRAL AVE; MAIN ST- FIRST ST, SZ13001C SYSTEM ENHANCEMENT T 7/8/2016
COOLIDGE (ENGINEERING)
cLG CLG-0(207)T $902
A. Galvez

Designers Comment

0 NC1M CENTRAL AVE (AZ BLVD. TO MAIN $598201C RECONSTRUCTION - T 2/20/2015
STREET)-COOLIDGE CENTRAL AVENUE

CLG CLG-0(204)A 3/31/2015
A. Rana

0 KHIM FRONTIER ST (HWY84); LA PALMA - SZ05901C SYSTEM PRESERVATION T
11 MI. CORNER RD (RECONSTRUCTION)

ELY ELY-0(201)T

Designers Comment

0 KG1M MAIN ST; FRONTIER RD- BATAGLIA Sz05801C SYSTEM PRESERVATION T
DR, ELOY (RECONSTRUCTION)
ELY ELY-0(200)T $5,125
K. Ahmed
Designers Comment
0 LP1IM TOWN OF FLORENCE, ROUNDABOUT  SZ04101C ROUNDABOUT T
SR287 TO SR79B
FLO FLO-0(201)T
K. Ahmed
Designers Comment
0 VY1K SAN XAVIER PEDESTRIAN BRIDGE SS86601C PEDESTRIAN BRIDGE T
IMPROVEMENTS
ITO
A. Galvez

Designers Comment
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0 OY1M LAMBERT LANE; CAMINO DE LA SH58901C CONSTRUCTION T
PPM TERRA - THORNYDALE RD PPM-0(237)D $3,000
M. Salahuddin

Designers Comment

0 GTIN FUQUA; BARNES-LEALAND & $714601C PAVE ROADWAY T 7/21/2015
o BARNES; WHITE&PARKER-FUQUA PPN-0(210)T $1.442 9/23/2015

A. Galvez

Designers Comment

8 172.00 JX1IM THORNTON RD Tl UP STR#1196 H863101C BRIDGE REHABILITATION T 5/25/2050
173 008-B(208)T $250 TBD
15 125 M. Salahuddin
Designers Comment PROJ MGR: BENTON PH: 712-6908
10 186.70 JW1K EARLEY ROAD TO JCT I-8 H798401C ROAD WIDENING T 5/25/2050
199.33 010-C(206)T $0 TBD
16 341 K. Ahmed
Designers Comment  MPDR Sent 2/17/2011. Filed under Report #11-36 PROJ MGR: MILLS PH: 712-8695
10 188.00 ML1IH VAL VISTATI H690501C TRACK TIME TI/PVT DV T 2/25/2050
188.1
08 T. Kamal
Designers Comment  Consultant Design, privately funded TI. PROJ MGR: RAINE PH: 520-388-4264
10 208.80 SX1J SR 87 TI TO TOWN OF PICACHO H769601C CAPACITY ADDITIONS - T 5/25/2050 4/19/2011
ENGINEERING
213 010-D(205)A TBD 10/6/2011 11-23 CDR
13 H. Rivas
Designers Comment PROJ MGR: MILLS PH: 712-8695
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10 233.00 MC1H 1-10 TORTOLITATI H698001C CONSTRUCT TI T
233 010-D
T. Kamal
Designers Comment PROJ MGR: WILSON PH: 520-388-4263
10 239.00 MX1J MP 239 TANGERINE I-10 MARANA, AZ H746701C TANGERINE ROAD TI T 11/21/2008
RELOCATION
239 010-D(208)A 2/26/2009 08-73 CDR
A. Rana
Designers Comment  Consultant Design PROJ MGR: WILSON PH: 520-388-4263
10 247.00 QL1J INARD TO RUTHRAUFF RD H758301C RECONSTRUCTION FOR T 5/25/2050 Deleted by PRB - 6/30/16
WIDENING
251.7 010-D(211)A $10,100 TBD
15 342 H. Rivas
Designers Comment MPDR sent 03/21/2012. Assigned to Hector 6/18/2013. This project was DELETED by the Project Review PROJ MGR: EBERHART PH:712-7196
Board (PRB) or 5 year plan. 6/30/16.
10 248.00 PJ1IF INAROADTI H847901C RECONSTRUCT Tl & T 5/25/2050 12/31/2014
MAINLINE
249.5 010-D(216)S $52,000 TBD 11/6/2015
17 342 K. Ahmed
Designers Comment  Revised Final-2 10/18/16 PROJ MGR: WILSON PH: 520-388-4263
10 252.00 VHI1L RUTHRAUFF ROAD TI H848001C RECONSTRUCT Tl & T 5/25/2050
MAINLINE
253.1 010-D(213)A $86,483 TBD
18 342 A. Galvez
Designers Comment PROJ MGR: EBERHART PH:712-7196
10 262.00 ESIN KINO PKWY Tl UP SB #1163 & NB H877201C DESIGN BRIDGE DECK T
#1162 REHABILITATION
263 010-E(218)T $0
M. Salahuddin

Designers Comment
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10 267.00 BA1O WILMOT ROAD TI OP AND EARP F006301C CONSTRUCT BRIDGE T 1/25/2017
WASH TRIB BR DECK REHABILITATION
269 FA- $5,000 17-11
K. Ahmed

Designers Comment

10 267.30 ND1K WB FRONTAGE RD BETWEEN H805001C PAVEMENT T
VALENCIA T PRESERVATION
269.2 010-E(207)A 11/30/2010 10-109
K. Ahmed
Designers Comment
10 268.00 ERIN CRAYCROFT TIOP & WILMOT ROAD H877401C CONSTRUCT BRIDGE T 5/6/2016
TIOP, STR #594-#597 DECK REHABILITATION
270 010-E(219)T $9,000 5/10/2016
K. Ahmed
Designers Comment
10 270.00 NC1K [-10 FRONTAGE ROADS, WILMOT - H806601C PAVEMENT T
KOL PRESERVATION
2711 010-E 10/13/2010 10-43
A. Rana
Designers Comment
10 275.00 NHIN HOUGHTON ROAD TI H889701C CONSTRUCT SIGNAL T 11/23/2016
276 010-E(223)T $400 12/9/2016 16-69
H. Rivas
Designers Comment
10 285.00 ZB1J 1-10 MP 285 TO MP 286 H720001C SYSTEM ENHANCEMENT - T
ENGINEERI
285 010-E
A. Rana

Designers Comment
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19 4.90 QG1C COUNTRY CLUB RD TO RUBY ROAD H512701C DESIGN FRONTAGE RD T 6/25/2050
019-A(212)A $500 TBD
07 331 K. Ahmed
Designers Comment  Re-assigned to Ashek 4/15/2010. PROJ MGR: STINE PH: 520-388-4260
19 5.00 TN1IM WEST FRONTAGE ROAD AT CONSTRUCTION T
COUNTRY CLUB DRIVE INTERSECTION
IMPROVEMENTS
5.2 FA-019-A(226)T $800
K. Ahmed

Designers Comment

19 17.50 EM1L TUMACACORI TI TO CHAVEZ SIDING H827601C SYSTEM PRESERVATION- T
Tl RESTORATION/REHAB/RES
URFACE
24.8 019-A(213)A 12/7/2010 10-111
M. Salahuddin
Designers Comment
19 21.00 QMIN TUBAC - WEST ARIVACA RD H893501C PAVEMENT T
PRESERVATION
31.7 $12,982
A. Galvez
Designers Comment
19 29.00 NF1K ARIVACA RD - PIMA MINE RD H805101C PAVEMENT T 5/25/2050
PRESERVATION
50.3 05/03/2010 A 3/30/2010 10-28
12 K. Ahmed
Designers Comment PROJ MGR: COLLINS PH: 712-7980
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19 31.80 VHIM CANOA RANCH REST AREA - DUVAL H871601C DESIGN PAVEMENT T 9/5/2014
MINE RD REHABILITATION
425 $320 12/10/2014
A. Galvez

Designers Comment

19 47.00 XF1H SAHUARITA TI H722201C CONSTRUCT NEW TI T 6/25/2050 6/28/2012
47.6 019-A-(AUP) $0 TBD 12-34 CDR
12 342 K. Ahmed
Designers Comment PROJ MGR: BRAUER PH: 520-388-4263
19 49.60 EX1L PIMA MINE Tl OP SB#1304 & NB#1303 H817801C DESIGN T 6/25/2050 8/31/2015
49.6 019-A(208)A $500 TBD 4/6/2016
12 M. Salahuddin
Designers Comment PROJ MGR: BENTON  PH: 712-6908
19 56.80 KA1IM SANTA CRUZ BR SB#1244 & NB#1243 H858201C DESIGN T 6/25/2050
57.8 019-A(225)T $590 TBD
13 A. Rana
Designers Comment PROJ MGR: YANG PH: 712-8606
19 58.70 QK1C AJO WAY Tl (JCT SR 86), PHASE 1 H846701C RECONSTRUCT Tl & T 5/25/2050 8/6/2014
MAINLINE
62.7 019-A(220)S $36,636 06/15/2016 12/16/2014
15 342 K. Ahmed
Designers Comment  This project replaced H510501C. Assigned to Kamal Ahmed 2/19/2013. PROJ MGR: RAINE PH: 520-388-4264
77 72.00 AP10 RIVER RD - CALLE CONCORDIA H891901C PAVEMENT REHAB, T
SIDEWALK AND LIGHTING
77.3 077-A(215)T $12,432
M. Salahuddin

Designers Comment
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77 100.00 CY1J ORACLE STATE PARK H739101C CONSTRUCT PARKING T 8/25/2050
100 $225 12/8/2008 08-75
14 321 M. Salahuddin
Designers Comment PROJ MGR: MA PH: 712-6660
77 105.40 HMI1L POWER LINE - SAN MANUEL ROAD H826701C CONSTRUCT SHOULDER T
WIDENING
109.1 HSIP-077-A(208)A  $0
A. Galvez

Designers Comment

77 114.00 EVIN BARROWS PL - MIGUEL ROAD H879101C PAVEMENT T 4/1/2016
PRESERVATION
121 FA-077-A(214)T $2,300 8/15/2016 16-07-1
A. Galvez

Designers Comment

79  132.00 EIIK SR 79 AT SR 798 H790401C CONSTRUCT T 5/25/2050 1/20/2017
ROUNDABOUT
133 079-A(204)A $2,000
15 325 K. Ahmed
Designers Comment PROJ MGR: FOLUCH  PH: 712-8116
82  20.00 ARLIE PATAGONIA LAKE (SONOITA CREEK)  H718201C CONSTRUCT ROAD T 8/25/2050
0.1 $550
12 321 M. Salahuddin
Designers Comment PROJ MGR: MA PH: 712-6660
82  28.00 UDIM MP-28-JCT SR-83 H868301C RR 3" AC + FR T 8/25/2014
33 082-A(203)T $2,610 5/16/2016
M. Salahuddin

Designers Comment
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83 14.00 ITIN NORTH OF TURKEY CREEK TO MP 24  H882301C PAVEMENT T
PRESERVATION
24 083-A(207)T
M. Salahuddin
Designers Comment
83 46.50 NG1K 1-10 - COUNTY LINE H806701C PAVEMENT T 5/25/2050
PRESERVATION
58.58 083-A(203)A 05/03/2010 A 3/30/2010 10-25
12 K. Ahmed
Designers Comment PROJ MGR: COLLINS PH: 712-7980
84 176.00 EUIN BURRIS RD - FIVE POINT H879001C PAVEMENT T 7/29/2016
INTERSECTION PRESERVATION
178 FA-084-A(204)T $2,000 9/29/2016
A. Galvez
Designers Comment
86 80.00 MZ1K MP 80 -105.3 H804801C SYSTEM PRESERVATION - T 5/25/2050
ENGINEERING
105.3 086-A(207)A 05/03/2010 A 3/30/2010 10-21
12 M. Salahuddin
Designers Comment PROJ MGR: COLLINS PH: 712-7980
86 11520 JX1L SR 86-SELLS, AZ MP 115.2 - MP 125.0 H834501C PAVEMENT T 9/25/2050
PRESERVATION
125 086-A(212)A $0 4/20/2011 11-28
11 T. Kamal
Designers Comment PROJ MGR: COLLINS PH: 712-7980
86 120.60 GX1M FRESNAL TO MP 123.9 H846901C DESIGN T 6/25/2050 3/31/2014
123.9 086-A-NFA $1,800 TBD 10/10/2014
13 K. Ahmed
Designers Comment PROJ MGR: BRAUER PH: 520-388-4263
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86 125.00 UNIL SAN ISIDRO SECTION H846801C DRAINAGE T 6/25/2050 10/24/2012
IMPROVEMENTS AND
SHOULDER WIDENING
128.8 086-A(216)A $0 TBD 3/23/2015 12-64
12 341 K. Ahmed
Designers Comment PROJ MGR: BRAUER PH: 520-388-4263
86 145.00 FI1G RESERVATION BOUNDRY TO H658101C 3" AC & SC (POLY) T 9/25/2050 6/30/2008
148.3 BRAWLY WASH 12/23/2008 08-01
10 111 A. Rana
Designers Comment  See H543401C also. PROJ MGR: LEON PH: 712-7712
86 150.00 EOIN FULLER ROAD - SANDARIO ROAD H879201C PAVEMENT T 3/13/2015
PRESERVATION
157 FA-086-A(218)T $2,600 5/12/2015
A. Galvez

Designers Comment

86 159.50 AZ1G VALENCIA RD - KINNEY RD H680601C CONSTRUCT ROADWAY T 5/25/2050 4/29/2013
WIDENING TO 4 LANES
167 086-A(210)T $45,460 TBD 1/29/2015 12-61
14 342 K. Ahmed
Designers Comment PROJ MGR: BRAUER PH: 520-388-4263
87 129.00 NIIN RANDOLPH RD INTERSECTION H887701C DESIGN TURN LANES T 3/9/2016
129.4 087-A( )T $337 4/22/2016
M. Salahuddin

Designers Comment

87  134.00 KEIN RUINS DRIVE AT SR87 H883801C LEFT TURN LANE AND T
INTERSECTION LIGHTING
134 HSIP-087-A(208)S  $58

M. Salahuddin

Designers Comment
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87 152.00 KRIN SANTAN INDUSTRIAL PARK - HUNT H886401C DESIGN PAVEMENT T
HIGHWAY PRESERVATION
159.3 STP-087-A(209)T  $83
A. Galvez

Designers Comment

189 0.00 MU1K NOGALES - I-19 H804501C DESIGN T
3 $2,000
K. Ahmed
Designers Comment
287 116.00 UP1IM JCT I-10 - LA PALMA ROAD H868401C RR 3" (MP 116-118) & CHIP T 4/29/2015
SEAL (MP 119-125.5)
1255 287-A(201)T $1,803 8/4/2015
A. Galvez
Designers Comment
347 161.00 OY1J SR 347 @ BMP 161 AND BMP 165 H755201C T
165 347-A $0 4/23/2008
112 A. Rana
Designers Comment PROJ MGR: MIAN PH: 712-4061
347 173.00 QY1H UNION PACIFIC RAILROAD CROSSING H700701C DESIGN T 1/4/2017
173.4 FA- $5,500 17-04 CDR
M. Salahuddin
Designers Comment
999 0.00 YIIN SOUTH CENTRAL DISTRICT RUMBLE F002001C SYSTEM ENHANCEMENT T
STRIPS (SAFETY IMPROVEMENTS)
0 999-A(501)T 2/24/2016
S. Montanez
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999 0.00 YC1K SACATON & CANOA RANCH REST H821301C WATER/WASTEWATER, T
AREAS STRUC & ELECTICAL
REHAB
0 STP-999-A(349)A  $3,950
K. Ahmed

Designers Comment

999 0.00 QV1K I-8 EB, MP 175.5-175.8 & I-19 MP 16- H816301C SYSTEM PRESERVATION - T
17.6 AT TUCSON RESTORATION/REHAB/RES
URFACE
1.9 999-A(290)A 5/20/2010 10-40
A. Rana
Designers Comment PROJ MGR: MIAN PH: 712-4061
999 0.00 VW1K TUCSON DISTRICT WIDE H818901C SYSTEM PRESERVATION - T
RESTORATION/REHAB/RES
URFACE
17.5 999-A(297)A 7/27/2010 10-63
K. Ahmed
Designers Comment PROJ MGR: MIAN PH: 712-4061

The End
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